

Mt Perry Community Development Strategy Implementation Plan action summary

| Priority Action | Key Actions Identified | Community Champion | Committee Lead | Delivery Support | Status |
|------------------------------|---|---|----------------|-----------------------------------|--|
| Park Upgrade and Summit Walk | <ul style="list-style-type: none"> Funding Needed Staff Needed | Geoff - Assisted by Irene/Karlene/Kristy | Maryanne | Gordon King (Skilling Queensland) | |
| Mingo Crossing Road Upgrade | Council to provide an update to MPCDB | Eddie | | Council | Not identified as a community project due planning already undertaken by Council. However, MPCDB to report back to community on progress |
| Free Camp and Dump Point | <ul style="list-style-type: none"> Needs Analysis to be undertaken EarthCheck to provide RV strategy and policies | Keith | Gavin | EarthCheck | Documents sent to Keith by EarthCheck |
| Mine Tours | <ul style="list-style-type: none"> Advertising Concept Testing Researching Price Comparisons | Les | Dan | | |
| Town Branding and Signage | <ul style="list-style-type: none"> Workplan Development | Kerrie/Ronald | Ken | Work with Melanie at Council | No further assistance required from EarthCheck |

Key Actions

- Champions and EarthCheck to report to MPCDB
- MPCB to set Agenda items and reporting requirements
- Updates to provided to community via website and newsletter